
PROJECT: 16-1699 ACQ, LEHMAN UPLANDS CONSERVATION EASEMENT
Sponsor: Methow Conservancy Program: WWRP - Critical Habitat Status: Active

Project Start Date: 03/01/2018 Agreement End Date: 01/31/2020

Progress Report Status: Accepted 08/02/2018

Progress Report

Report Period

From 06/14/2018 To 07/30/2018

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Appraisal ordered and scheduled; Environmental Audit complete; Title report ordered and reviewed both in-house and by Methow Conservancy attorney; Grazing plan,
including field visit by NRCS, underway; Conservation Easement drafting begun

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Project start was anticipated 3/1/18, but project didn't go live until 6/14/18; consequently milestone for submission of draft conservation easement delayed. We expect that
CE will be ready submit roughly the same time after project start as anticipated in the milestone report (3 mo.)

#3: Tell us about work planned for the next reporting period.

Description is required

Appraisal and review appraisal; complete CE drafting; complete grazing plan; begin weed control; begin fencing

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

N/A
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Milestones

Special Conditions

Special Condition #1:  Cultural Resources-Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and a cultural resources survey is required.  The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin.  Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract.  In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Order Appraisal Review(s) 08/01/2018

Submit Draft Easement to RCO 09/15/2018 09/15/2018 RCO contract did not go live until 6/14/18; expect to submit
draft CE same amount of time after project start as
anticipated in the milestones (3mo.)

Baseline Documentation to RCO 11/30/2018

Purchase Agreement Signed 12/31/2018

Progress Report Due 01/31/2019

Acquisition Closing 01/31/2019

Recorded Acq Documents to RCO 03/31/2019

Stewardship Plan to RCO 03/31/2019

Noxious Weed Control Complete 06/01/2019

Funding Acknowl Sign Posted 06/01/2019

Cultural Resources Complete
Survey Required for ground disturbing activities: See 
Special Condition #1

06/01/2019

Annual Project Billing Due 07/30/2019

Progress Report Due 07/31/2019

RCO Final Inspection 08/31/2019

Fencing Complete 08/31/2019

Final Report Due 11/01/2019

Final Billing Due 11/01/2019

Agreement End Date 01/31/2020

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report Status Date User Note

Accepted 08/02/2018 Kim Sellers
Hi John, Thank you for the progress report. I appreciate you taking the time to fill this out. please let
me know if I can help you in any way. Kim

Submitted 07/27/2018 John Sunderland

Draft 07/06/2018 John Sunderland
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